
)ORRES. CONTROL 
!NCOMING LTR NO. 

DUE 
DATE - 

CORQESCONTROL x x -1 PATstTI 30G 

Reviewed for Addressee 
Corres. Control RFP 

Department of Energy 

ROCKY FLATS OFFICE 
P.O. BOX 928 

GOCDEN, COLORADO 80402-0928 

93-DOE- 10559 
SEP 0 8 1993 

$?: 0 Mr. Gary Baughman 0 

Hazardous Waste Facilities Unit Leader 
Colorado Department of Health 
4300 Cherry Creek Drive South 
Denver, Colorado 80222-1530 

2- 3 ’  

c 
_..e .-., 
,vl c3. 
<:; 0 i 
, - -  - - :. 

.. 1 

.> 

. ,- c, 
c 

_ _  .-r= . - . ,-; .: , - .” , .. 
... “ e  

I CL: Dear Mr. Baughman: ,- - 
, . .- z-? 

The Department of EnergyIRocky Flats Office (DOERFO) is requesting an extension toc; 
the submittal date for the Operable Unit (OU) 4 (Solar Ponds) revised IAG Milestones. G 
We request a new submittal date of September 13, 1993. This extension is required for 
RFO to finalize the milestone dates and to complete the evaluation on the redistribution 
of FY95 and FY96 funds to support the OU4 acceleration. 
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In acknowledgment of the impact of this extension request on the time allotted for 
regulator review of the information, RFO supports a similar extension to the previously 
agreed upon end date for the completion of your review. 

If there are any questions, please contact Frazer Lockhart at 966-7846 or myself at 
966-4888. 

Sincerely, 

Richard J. Schh- d burger 
Acting Director 
Environrn:mtal Restoration Division 

cc: 
H. Belencan, EM-453 
J. Hartman, AMTER, RFO 
M. Hestmark, EPA 
N. Hutchins, EG&G 
S. Keith, EG&G 
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